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Hanford Prcgranm Office Serial Letter 93PM102
Subject: Task Order DE-AT06-93RL12107, Environmental Restoration
- Storage and Disposal Facility, Modlflcay;cn A004 and A00S ym’/
? 4441
Mr. G. L. amidan, Chief
- Acguilsition Branch
s U.S. Department of Energy, Richland Operations Offlce
g% P.0O. Box 550, MSIN A7-80
T -Richland, Washlnntnn 99352-0550

Dear Mr. Amidan:

Reference vour letter, dated August 20, 1993, Serial Letter
-.23bMoeg, dated August 23, 1993, and your letter, dated
September 9, 1993, all concerning the above subject.

The subject Meocdification A004 £for the conceptual design has a
fixed deliverable date for the draft conceptual design report of
" December 6, 1993, and for the final conceptual design report of
February 28, 1994, The final conceptual design date is a
— - notential Tri-Party Agreement Milestone. When we signed the

Mecdification A0C4 Face Page on August 23, 1993, 1t was expected
you would sign the Face Page shortly thereaftar.

' The Face Page was not signed until September 7, 1993, and
furnished until September 3, 1993. This is a 17 day delay to a
critical Envircnmental Restoration Division project and could
impact the potential TPA Milestone.

We will meet with our contractor to determine if the fixed
T deliverable dates can still be met. We will try to meet the
fixed deliverable dates, however, this is your notice that we may
have to request a time extension for the above delay.




If you have any gquestions,

Copies Furnished:

R.P. angulo, DOE-RL, PRO
M.S. Collins, DOE-RL, PMD
.L. Foley, DOE-RL, ERD
R. Dronen, WHC, EA/PRJ
.E. Hodge, WHC, EA/PRJ
I.. Greenwald, USACE

T4t

please call me at 376-1230.

Sincerelyv

A

’John H. Jacobson P.E.

/'Prcject Manager

Hanford Program Office
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